ID Task Name Duration Start Finish
i) 2013 | 2014 | 2015 12016 12017 12018

1 Fire Station 22 1245 days Mon 1/13/14  Fri 10/19/18 | _ * 9

2 | PreDesign 170 days Mon 1/13/14  Fri 9/5/14 — 100%

3 | Design 325 days Mon 9/8/14 Fri 12/4/15 _ 100%

4 o Bid 102 days Fri 12/4/15 Tue 4/26/16 100%

5 |&f Construction 542 edays Tue 4/26/16 Fri 10/20/17 2 100%

6 Closeout 65 days Mon 10/23/17  Fri 1/19/18 § 45%

7 Warranty 260 days Mon 10/23/17  Fri 10/19/18 11

8 Fire Station 32 1504 days Tue 11/6/12 Fri 8/10/18 —— 93%

9 |4 Design 750 days Tue 11/6/12 Mon 9/21/15 100%

10 |/ Bid 114 days Tue 9/22/15 Fri 2/26/16 h 100%

11 | Construction 528.38 edays Mon 2/29/16 ~ Thu 8/10/17 _- 100%

12 Closeout 105 days Fri 8/11/17 Thu 1/4/18 t 76%

13 Warranty 261 days Fri 8/11/17 Fri 8/10/18 31%
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